

2025 Work Plan with the National Center for Maternal and Child Health	
Workplan Progress Report:	2025 - Report No. 2

Implementing Partner:	NATIONAL CENTER FOR MATERNAL AND CHILD HEALTH		
UNFPA Department:	Mongolia -Ulaan Baatar (B6230)		
WP Start Date:	2025/01/01	WP End Date:	2025/12/31

Policies and programmes to enable access to SRH and RR

Workplan Indicators

Indicator	Baseline	Target	Actual Value	Comments (optional)
1.2. SOP for the Maternal and Perinatal Death Surveillance and Response is approved and implemented at 10 provinces and 5 maternity hospitals of UB	No	Yes	No	The SOP is under review by the ObGyn Advisory Board
1.4. The number of health statisticians, and key MoH and NCHD officers trained on advanced statistical analysis, data interpretation and quality report generation	0	30	0	The IC ToR is agreed with the MOH and NCMCH, and is submitted for approval by UNFPA
1.5. The open-heart congenital abnormality correction surgery unit is functional at the NCMCH	No	Yes	No	The operating theater renovation is approved by the NCMCH and the request for approval is submitted to the State Commission
2.1. New contraceptive methods are Introduced to private pharmaceutical suppliers for potential importing to Mongolia to increase the choices of women and girls	No	Yes	No	The vasectomy training guidelines are being translated and adapted by the NCMCH and the consultant
2.2. The proportion of primary health care facilities reporting to the Surveillance Unit of the NCMCH according to the Health Minister's order A/11	0	70	41.7%	The percentage is based on the 2024 report from the Surveillance Unit.
3.1. The number of teleconsultations held between the project soum health centers, provincial hospitals and the NCMCH	0	60	42	The number is based on the soum to provincial hospital teleconsultations held by March 31, 2025. New data is being requested.
3.2. The number of facilities providing rights-based midwife-led comprehensive sexual and reproductive health services at project sites	0	18	0	Discussion is going with the MOH and directors of health facilities to introduce midwife-led FP

Indicator	Baseline	Target	Actual Value	Comments (optional)
				units.

Activities

Project ID / Activity ID	Activities	Progress in the implementation of the activity	% Programmatic Completion
MNG07SRH - 11CSECTARTCL19	<i>Publish one article in a peer-reviewed journal on the Trend Analysis of C-sections at the NCMCH</i>	The article has been published in Central Asian Journal of Medical Sciences vol 11 No.2 (2025) (refer to doi: https://doi.org/10.24079/CAJMS.2025.02.003)	100%
MNG07SRH - 12MPDSRTRAIN19	<i>Conduct MPDSR training with support of the national trainers for 1 selected province for Luxembourg funded project and 1 UB maternity hospital</i>	Five national trainers have facilitated the MPDSR training at 4 provincial hospitals	50%
MNG07SRH - 12SEPSGUIDE19	<i>Develop sepsis guideline with surveillance response based on the maternal sepsis audit findings conducted in 2024 and print the guideline</i>	The guidelines have been developed and submitted for review to the ObGyn and Intensive Care Boards of the MoH. The near-final version will be presented at the Annual NCMCH Conference on September 26, 2025	80%
MNG07SRH - 12WDMFACTSHT19	<i>Develop factsheets on WDMD study findings for health managers and for public in English and Mongolian and print 500 copies respectively</i>	A 10-page fact sheets for public and policymakers are being prepared in Mongolian and English.	35%
MNG07SRH - 12WDMDDISS19	<i>Organize a virtual workshop to disseminate the findings of the WDMD study to the national and provincial stakeholders</i>	Conducted two virtual workshops for provincial ObGyn specialists. On September 26, it is planned to invite provincial stakeholders to a workshop virtually to disseminate the findings.	90%
MNG07SRH -	<i>Conduct a one-day hybrid</i>		0%

<i>Project ID / Activity ID</i>	<i>Activities</i>	<i>Progress in the implementation of the activity</i>	<i>% Programmatic Completion</i>
12WDMD3DELAY19	<i>training for the Obstetrics and Gynecology consultant specialists from project provinces and UB, aimed at reducing Delay 3 impact on maternal mortality and morbidity</i>	It is planned on September 25.	
MNG07SRH - 12SEPSWGMTG19	<i>Organize a consultation meeting with the Ministry of Health (MoH) Obstetrics and Gynecology (OBGYN) Board members to review and endorse the clinical guideline on maternal sepsis for further submission to the MoH approval</i>	<i>Will be held in second half of September</i>	0%
MNG07SRH - 12SEPSDISSM19	<i>Conduct a one-day training on the approved maternal sepsis clinical management guideline for 40 key health professionals (including 21 provincial participants), leveraging the NCMCH annual conference platform.</i>	The NCMCH annual conference will be held on September 25-26, during which the key professionals will be invited. The maternal sepsis clinical management guideline, reviewed by ObGyn and Intensive Care Board members, will be introduced and discussion on feasibility of implementation of guideline at provincial level will be discussed.	0%
MNG07SRH - 14EPIDREPORT19	<i>Develop and print the 2024 annual report on maternal, newborn, adolescent and reproductive health using the advanced statistical analysis skills of the trained NCMCH staff.</i>	Will be done in Q4	0%
MNG07SRH -	<i>Develop a real time</i>	The license of Tableau program is obtained. Realtime dashboard has	40%

<i>Project ID / Activity ID</i>	<i>Activities</i>	<i>Progress in the implementation of the activity</i>	<i>% Programmatic Completion</i>
14TALEODASHB19	<i>dashboard for the Maternal, Newborn, Adolescent and SRH indicators reported by the Surveillance Unit of the NCMCH</i>	been developed for one indicator for 2014-2024 years	
MNG07SRH - 14SISSINDEPTH19	<i>Conduct a study on adolescent pregnancy and abortion rates, followed by a dissemination meeting with 60 participants, including decision-makers, health professionals, and adolescent health specialists in Ulaanbaatar.</i>	The study protocol and data collection tool are agreed and finalized with UNFPA technical team. The approval has been successfully taken from Scientific Review Board at NCMCH and Ethical Review Board at MoH. Training on study contents and data collection was conducted on September 03, with 112 participants from urban and provincial health facilities. Secondary data has been collected according to data collection tools by the technical MoH and Center for Health Development officers. The preliminary analysis of secondary data will be presented during annual workshop at NCMCH to raise awareness of the study outcome among urban and provincial stakeholders.	50%
MNG07SRH - 15OPERTHEAT19	<i>Complete the renovation of the vacuum operating theater</i>	The renovation work is almost finished with few refining touches needed. The operation theatre has been evaluated by INCCI expert engineer. The request for approval was submitted to the State Commission under the Ministry of Construction and Urban Development.	95%
MNG07SRH - 15APCARDIAC19	<i>Train the surgical team with 8 members on congenital heart disease correction surgery in South Korea for two months</i>	The surgical team has completed the training at Samsung Medical Center, Korea. Also, surgical team sent to Fudan Children's Hospital, Shanghai, China, with UNFPA financial support on training fee has completed the training.	100%
MNG07SRH - 15SHASTINTRAIN1	<i>Facilitate a technical training session for NCMCH biomedical engineers and specialists on equipment utilization and maintenance, delivered by</i>	The training will be completed after the arrival of the full set of equipment.	0%

<i>Project ID / Activity ID</i>	<i>Activities</i>	<i>Progress in the implementation of the activity</i>	<i>% Programmatic Completion</i>
	<i>engineers and specialists from Shastin Hospital</i>		
MNG07SRH - 15SHASTINTRAIN2	<i>Involve NCMCH surgeons, anesthetists, perfusionists, and nurses in the regular pediatric open-heart surgeries performed at the Shastin Hospital</i>	The NCMCH surgeons participated in the training conducted by INCCI at Shastin in August 2025.	0%
MNG07SRH - 15EUCARDIAC19	<i>Submit an abstract to and participate in the 39th EACTS Annual Conference in Copenhagen, and visit a pediatric cardiac surgery hospital, 4 persons</i>	Visa applications are ongoing.	0%
MNG07SRH - 21TALOCVASEC19	<i>Develop a training course on non-scalpel vasectomy technique</i>	An international training programme is being translated and adapted into Mongolian.	20%
MNG07SRH - 22FIELDA11ME19	<i>Conduct on-the-job training for 4 aimag health department officers to improve Maternal, Newborn, Adolescent, and Reproductive Health (MNARH) data reporting to NCMCH, specifically addressing the submission of contraceptive procurement, distribution, and utilization data</i>	The training is being conducted at Umnugobi, Uvurkhangai, Bayankhongor, and Khovd provinces according to guidelines approved by Minister of Health, order A/11 . This training and supportive monitoring focuses on registration of contraceptive procurement, validation, and self-monitoring The training will be completed by October 1.	80%
MNG07SRH - 32TRAINLARC19	<i>Organize a 5-day training on Long-Acting Reversible Contraceptives (LARC) for 10 midwives from project soums and aimag centers,</i>	The second round of Long-Acting Reversible Contraceptives (LARC) training has been organized from June 23-27 for midwives from 9 aimags (Bayan-Ulgii, Khovd, Zavkhan, Umnugobi, Uvurkhangai, Khuvsgul, Bayankhongor, Dornod, Bulgan) and 2 doctors from Bayanzurkh and Sukhbaatar districts. Their knowledge has	70%

<i>Project ID / Activity ID</i>	<i>Activities</i>	<i>Progress in the implementation of the activity</i>	<i>% Programmatic Completion</i>
	<i>incorporating a newly adapted program from the UNFPA course on FP in three rounds</i>	increased by 42.9%, from 47.5 to 90.4%, according to pre and post training tests. The third round of the training will be organized from September 22-26. The invitation has been sent to above aimags	
MNG07SRH – 32TRAINAYFH19	<i>Conduct an adolescent friendly health services training at NCMCH for 10 midwives (aimag/soum) and 2 medical doctors (UB Family Health Centers)</i>	The curriculum is being developed by Adolescent team, planning to organize in Q4	10%
MNG07SRH – 32LABORMIDW19	<i>Disseminate the findings of the Midwifery Model of Care evaluation to 30 stakeholders to promote the establishment of midwife-led maternity services at referral-level health facilities</i>	Not started. The MOH officer in charge of nursing and midwifery services will organize a consultative meeting on the Midwifery Model of Care. The activity will be shifted to 2026.	0%

Action:	Action by:	Date:
Submitted		
Approved		